

# SLDS PROGRAM HIGH-LEVEL TIMELINE (AS OF 9/5/2012)

## Statewide Longitudinal Data Systems

### Accomplishments to Date:


**FLDOE Single Sign-On (SSO)** – Completed business requirements, Conceptual, Logical, and Physical Designs; Completed Gartner Strategic Assessment of Project Approach, Designs, & Solution Selection; Completed Detailed Design Specifications; Began installation & configuration of the solution; Design Iteration 1 of [www.fl DOE.org/sso](http://www.fl DOE.org/sso) complete & in production; Completed Application Migration schedule, FLDOE Application Integration Specifications; Deployed Active Directory Services (AD)

**Local Instruction Improvement System (LIIS) / Local Systems Exchange (LSE)** – LSE live; All LIIS Surveys for 2011-12 completed and the LIIS Statewide Report was published on 3/31/12; the baseline-survey district analysis reports were sent out to the districts on

4/27/12; All of the 50 eligible districts applied for the LIIS \$5 million grant and awards approved by FLDOE; Developed and approved SBE Rule on 11/15/11 to meet statutory changes. Published 2012-13 LIIS Survey for districts to complete by 9/30/12.

**\*Research Agenda** – With the first Research Agenda published on 6/30/11, this has been operational ized. The 2012 Research Agenda was published on 6/29/12.

**Source Systems Upgrade (SSU)** – Developed Logical Data Model (DM), Conceptual Design, EDW 2.0 Application Security Model, EDW 2.0 Physical Design (Base Year Mapped Fields), and Logical Application Design; Conducted training for core team members; Began Iterative Development (thru Dec 2012); Completed the set up, installation & configuration of Development environment; Completed SAS DI Server & Admin training as well as ETL specifications



The SLDS Program consists of 13 initiatives funded through one of three specific grants—SLDS FY09 Grant (Round 3), SLDS FY09 ARRA Grant (Round 4), and Race to the Top, Assurance Area C: Data Systems to Support Instruction. The timeline above is intended to provide a high-level overview of all Program activities accomplished, in progress, and upcoming.